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1. INTRODUCTION 
Following the Brussels European Council in June 2004, which awarded candidate 
country status to Croatia, the country benefited from ISPA as of 1st January 2005. 
Croatia thus followed the previous ISPA beneficiary countries which received ISPA 
assistance from when the instrument was launched in 2000. On 1st
 January 2007 
Bulgaria and Romania became members of the European Union and ceased being 
beneficiaries of pre-accession assistance including ISPA. The accession of these two 
countries left Croatia as the only recipient of ISPA assistance. This report therefore 
only covers the ISPA activities carried out by Croatia.  
The year 2009 witnessed significant progress in the pace of project implementation 
in Croatia although unfortunately this was not reflected in a corresponding increase 
in ISPA payments. The main reason for this was that a number of major tenders 
launched during the year had not been completed by the end of the year due to 
complications in the tendering process. Despite this it is worth noting a continual 
flow of the number of interim payment requests made during the year which is 
evidence of continued physical implementation.  
Despite the lack of visible physical implementation progress in payments and 
contracting it should be noted that 2009 was not an unsuccessful year for ISPA in 
Croatia. Several critical tenders were finally launched after resolving a series of 
significant and difficult technical and legal issues. Furthermore both the 
Implementing Agency and the final beneficiaries made strenuous efforts to ensure 
deadlines were met and that technical documentation was of the required standard. 
The result of these efforts was that the physical implementation of all the 6 ISPA 
projects in Croatia will be underway by early 2010. 
2009 witnessed the successful physical completion of the first of the 6 ISPA projects. 
Furthermore as a result of lower than expected contract prices, it was possible to 
modify 2 project Financing Memoranda enabling an increase in the scope of work to 
be financed by ISPA funds, as well as an increase in the co-financing rate. Further 
modifications to the remaining 4 Financing Memoranda are expected to be carried 
out in 2010 with the same aim in mind. 
The consequence of the hard work and determination of all the parties involved in 
ISPA project implementation in 2009 is that all the critical contracts for the 6 ISPA 
projects will have been signed by early 2010. In turn this means that the work to be 
carried out in 2010 will concentrate on actual physical implementation, project 
management, monitoring and payments, rather than the launching of tenders. 
The Croatian ISPA Implementing Agency, the Central Finance and Contracting 
Agency (CFCA), performed much better during 2009 as a result of the gradual 
accumulation of experience and an increase of staff. Staff retention remains a 
problem, as does the attraction of suitably experienced engineers. Significant training 
of staff continued during the year and it is clear that there has been an improvement 
in the functioning of the Agency.  
One final factor needs to be borne in mind regarding the difficulties being 
encountered in implementing the ISPA projects. This is the fact that real progress 
was made in 2009 despite the parallel start of implementation of projects funded by 
the Instrument for Pre-Accession Assistance (IPA). The start of these IPA operations  
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has required considerable input from the various bodies which deal with ISPA and 
specifically the two line ministries, the Ministry of Finance and the CFCA. 
2. ISPA PROJECT 2005HR16PPE001  -  KARLOVAC  WATER  &  WASTEWATER 
PROGRAMME 
State of implementation as of winter 2009  
  
   Construction of foundations    Pouring concrete foundations      
    
         Excavation and piling works        Construction site entrance      
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3. ISPA PROJECT 2005HR16PPT001 – VINKOVCI TO TOVARNIK TO STATE BORDER 
RAILWAY REHABILITATION 
State of implementation as of winter 2009    
    
Đeletovci Station looking West     Đeletovci Station looking East 
     
         Section of reconstructed railway     Project information signboard 
 
4. ISPA BUDGET 
In accordance with the Commission’s activity based accounting system, the budget 
for the ISPA was provided for by two budget lines: the functional budget line 
B13.01.04.02 and the operational budget line B13.05.01.01. The first line contains 
the means for covering Technical Assistance (TA) administrative expenses mainly 
for reinforcing the Delegation of the European Union to the Republic of Croatia. 
This ended in 2006. The second budget line encompasses payment appropriations 
made available for the effective implementation and operation of ISPA for Croatia.  
Budget line B13.05.01.01 covers all expenses for co-financing infrastructure projects 
(measures). A total of EUR 6,762,276.41 was paid out from this line in 2009.  
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Table 1: ISPA budget in 2009 – in Euro  
Budget line  Payments 
implemented 
Functional budget line B13.01.04.02 (closed in 2006)  0 
Operational budget line B13.05.01.01  6,762,276.41 
Total  6,762,276.41 
 
Project funding 
5. NEW ISPA PROJECTS 
No new ISPA projects were adopted in 2009. 
6. NEW COMMITMENTS 
No new commitments were made in 2009 for projects either in the environment or 
transport sectors since the ISPA ended in 2006. 
7. PROJECTS FUNDED BETWEEN 2005-2009 
Between 2005 and 2006, the Commission approved a total of 6 projects on the basis 
of proposals submitted by Croatia. Of these projects, 3 concern the environment 
sector, 2 the transport sector, and 1 horizontal TA measure (for the organisation of 
the statutory monitoring committees and supporting ISPA implementing agencies). 
The total eligible investment cost of these projects is EUR 107,474,736 with a total 
of EUR 59,000,000 or 54.8%, being allocated as ISPA grants. By the end of 2006, 
the Commission had committed 100% of the ISPA funds set aside for Croatia 
covering the period 2005 to 2006 with the commitments distributed in a balanced 
manner between the environment and transport sectors. 
Table 2: Projects approved in Croatia in 2005-2006
1 – in Euro 
Sector 
Project 
decisions 
N° 
Eligible cost  ISPA 
contribution 
Average 
grant rate 
% 
Commitments 
Environment 3  46,287,701 29,466,355  63.65  29,466,355 
Transport 2 60,924,700  29,271,310 56.5 29,271,310 
Horizontal  TA  1 262,335  262,335 100 262,335 
Total  6  107,474,736  59,000,000  73  59,000,000 
                                                 
1  No projects have been approved since 2006 due to the ending in that year of the ISPA programme.  
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8. PAYMENTS 
Generally, payments for each investment project consist of two advance payments 
totalling 20% of the ISPA contribution, as well of intermediate payments (i.e. 
reimbursements) of up to 80% (and in exceptional cases up to 90%) of the 
contribution, as well as payment of the final balance after closure. A total of 
EUR 6.76 million in payments were made in 2009 for the ISPA projects approved in 
Croatia, representing 11.4% of the corresponding ISPA grants.  
Progress continued in 2009 in parallel with the implementation of ISPA measures. 
Most of the payment requests for the year were for interim payments. This is an 
encouraging development as interim payments are paid on the basis of actual 
incurred expenditure and therefore reflect actual physical implementation. Total 
payments worth EUR 6,762,276.41 were made in 2009. The amount represents a 
slight reduction in amounts paid out in comparison with the figure for 2008 
(EUR  7,888,041.30). The reason for the reduction in payments was because of 
complications and delays connected with two large works tenders which, despite 
being launched early on in 2009, had not actually been completed by the end of the 
year.  
By the end of the period 2005-2009, a total of EUR 20,846,023.71 had been paid out 
to Croatia, representing 35.33% of the budgetary commitments implemented in that 
period (EUR 59 million). 
Table 3: Payments – in Euro 
Sector  2005-2008 2009 Total 2005-2009 
Environment 5,486,527.00  2,390,822.62 7,877,349.62 
Transport 8,387,352.30  4,371,453.79  12,758,806.09 
TA 209,868.00  0  209,868.00 
Total  14,083,747.30  6,762,276.41  20,846,023.71  
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9. SUMMARY TABLES 
Table 4 presented below provides an overview of the ISPA interventions for both 
the year 2009 and for the period 2005-2009.  
Table 4: Projects decided in Croatia in 2005-2009 – in Euro 
2009 2005 – 2009 Sub-sector  N° of 
projects 
Eligible 
cost 
ISPA 
contribution Commitme Payments Commitment Payments
Environment
Water  0 0 0 0 0 0 0
Water & wastewater  13 6 ,000,000 22,500,000 0 2,217,698.68 22,500,000 6,717,698.68
Wastewater  0 0 0 0 0 0 
Solid waste  18 ,823,601 6,000,049 0 0 6,000,049 600,005.00
Air quality  0 0 0 0 0 0 
Horizontal  11 ,464,100 966,306 0 173,123.94 966,306 559,645.94
Sector total  34 6 ,287,701 29,466,355 0 2,390,822.62 29,466,355 7,877,349.62
Transport 
Road  0 0 0 0 0 0 
Rail  16 0 ,182,962 28,789,180 0 4,275,027.79 28,789,180 12,565,954.0
Road and rail  0 0 0 0 0 0 
Inland waterways  0 0 0 0 0 0 
Airports  0 0 0 0 0 0 
Horizontal  17 4 1 ,738 482,130 0 96,426 482,130 192,852.00
Sector total  26 0 ,924,700 29,271,310 0 4,371,453.79 29,271,310 12,758,806.0
Horizontal 
TA  1 262,335 262,335 0 0 262,335 209,868
TOTAL  6 107,474,736 59,000,000 0 6,762,276.41  59,000,000  20,846,023.7
Technical assistance 
10. FORMS AND METHODS OF PROVIDING TECHNICAL ASSISTANCE 
The recourse to technical assistance measures constitutes an essential element for 
ensuring the successful programming and implementation of ISPA projects. These 
measures focus on project preparation and project implementation alongside the 
close involvement of the beneficiary thereby applying the "learning by doing" 
principle. In addition, by accompanying institutional strengthening and the 
enhancement of administrative capacity, ISPA contributes to the preparation of the 
beneficiary countries for implementing the instruments of cohesion policy.  
Two types of technical assistance measures are utilised: 
- technical assistance which is carried out on the initiative of the beneficiary country 
and which is directly related to project funding, e.g. project preparation/development, 
technical assistance for implementation, and technical assistance for enhancing 
administrative capacity;  
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- technical assistance which is carried out on the initiative of the Commission and 
which mostly relates to activities performed by the EU Delegation, including project 
appraisal; 
11. TECHNICAL ASSISTANCE ON THE INITIATIVE OF THE BENEFICIARY COUNTRY 
Project preparation and institutional strengthening 
TA measures for project preparation have to ensure that, in terms of project concept, 
management and operation, beneficiary countries present technically and financially 
sound projects to the Commission for EU funding. Where required, these measures 
can include the elaboration of strategic studies concerning the (sub-) sectors eligible 
for pre-accession assistance. Moreover, they are usually aimed at developing a 
pipeline of quality projects by providing a sufficient number of suitable projects in 
time in order to enable the beneficiary country to fully commit and absorb the 
available funds. The development of a strong project pipeline is also essential for the 
successful implementation of IPA. In this respect two of the three technical 
assistance measures being currently implemented are aimed at preparing IPA project 
pipelines in the environment and transportation sectors. The third measure is aimed 
at developing the institutional capacity of the CFCA to manage and implement the 
ISPA projects. 
The total number of TA measures for project preparation approved between 2005 
and 2006 stands at 2, representing a total eligible cost of EUR 2,205,838 of which 
EUR  1,448,436 (65.6%) is being financed by ISPA. One technical assistance 
measure for institutional capacity building was approved in 2006, representing a total 
eligible cost of EUR 262,335 which is 100% financed by ISPA. 
Table 5: Technical assistance measures on the initiative of Croatia  
2005-2009 – in Euro 
Sub-sector  No of 
projects 
Eligible 
cost 
ISPA 
contribution
Commitments 
2009 
Payments 
2009 
Commitments 
2005-9 
Payments 
2005-9 
Environment 
Sector total  1  1,464,100  966,306  0  173,123.94  966,306  559,654.94 
Transport 
Sector total  1  741,738 482,130  0  96,426.00  482,130  192,852.00 
Horizontal TA 
Sector Total  1  262,335 262,335  0  0  262,335  209,868.00 
TOTAL  3  2,468,173  1,710,771  0  269,549.94  1,710,771  962,374.94 
12. TECHNICAL ASSISTANCE ON THE INITIATIVE OF THE COMMISSION  
Since the beginning of ISPA, technical assistance activities carried out on the 
initiative, or on behalf of the Commission, have been concentrated on enabling the 
EU Delegation to perform its ex-ante control procedures (including project appraisal)  
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in accordance with the standards required for the management of EU funds. No such 
technical assistance measures have been funded by ISPA since 2006. All such 
measures since that time have been financed from IPA. 
Management and implementation  
13. IMPLEMENTATION 
The first two projects in Croatia were approved in December 2005 with a final four 
being approved in July and September 2006. By the end of 2009, physical 
implementation had commenced on 5 out of the 6 ISPA projects, including 2 out of 
the 3 infrastructure projects. The final infrastructure project was also in the process 
of tendering out with the contracts expected to be signed in early 2010. Three ISPA 
contracts have now been totally completed and a number of others are at a very 
advanced stage. Furthermore one of the 3 infrastructure projects has been totally 
contracted out and is at an advanced stage of implementation with about 65% of the 
works complete (see project photos on page 6). 
By the end of 2009 a total of six contracts still remained to be tendered out, of which 
4 were supply contracts. A further two tenders were in the process of evaluation and 
a further 1 contract was due to be retendered due to the termination of a contract.  
Significant problems with tendering and contracting continued to be experienced in 
2009 with 3 critical tenders (two works and one service) having to be repeated 
thereby delaying and complicating the implementation of the affected projects. 
Furthermore one successful contractor terminated his contract after several months of 
implementation with the result being that the contract needs to be retendered.  
Most of the ISPA projects are now entering the final stages of contracting. As a 
result attention is being focused more and more on ensuring that the ISPA amount 
allocated to each project is fully disbursed. As a result adjustments to the projects 
may be made by modifying the respective financing memorandum during 2010. 
Following modification of Guidelines on the Closure of Cohesion Fund and Ex-ISPA 
projects 2000-2006
2 adopted in order to extend the final date of eligibility of 
expenditure up to 31 December 2011, for ex-ISPA (and now Cohesion Fund) 
projects first approved from 1 January 2004 onwards, and up to 31 December 2012 
for projects first adopted from 1 January 2004 onwards with an assistance of 100 
million EUR or more, similar proposals will be prepared for the infrastructure 
projects presently under implementation in Croatia. The extension of the final date of 
eligibility was an initiative of the Commission to assist ex-ISPA (now Cohesion 
Fund) beneficiary countries during the economic crisis. In the case of Croatia this 
one year extension would enable all ISPA funds allocated to the beneficiary country 
to be dispersed successfully. 
During 2009 the Croatian ISPA implementing agency's performance continued to be 
erratic, although an overall improvement was noted. Amongst the reasons for this 
continuing disappointing performance are the increasing demands on the staff who 
are now also dealing with implementing IPA projects. Additionally the lengthy and 
                                                 
2  SEC(2008) 415 of 28.3.2008  
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sometimes very bureaucratic internal procedures of the Croatian administration have 
contributed to the unsatisfactory pace of implementation. 
To conclude on a positive note it should be noted that by the end of 2009 almost all 
of the 6 ISPA projects were under implementation. Every critical contract is now 
either under implementation, or is expected to be signed shortly. Furthermore the few 
contracts that still need to be tendered out are either already at the tendering stage, or 
their launch is imminent. None of them however, are critical in terms of timing. It 
would be true to say therefore that 2009 was a crucial year for Croatia with regard to 
the success of ISPA. However, despite severe difficulties, the authorities have finally 
been able to make real progress as a result of huge efforts made by all concerned. 
14. PROJECT MONITORING 
Overall monitoring and evaluation of the progress and effectiveness of ISPA 
implementation is ensured by regular meetings in the EU Delegation offices, 
monitoring reports submitted by the implementing bodies, site visits by Commission 
staff and formal monitoring through the twice yearly ISPA Monitoring Committee 
meetings held in Croatia, as well as the receipt of annual reports for each ISPA 
project from the implementing authority.  
Two ISPA Monitoring Committees were held in Croatia in 2009; in June and 
November respectively. Considerable attention was given during both meetings to 
the resolution of problems connected with two critical works tenders that had to be 
repeated following unsuccessful attempts to contract out the work. Despite the 
setback both tenders were re-launched following appropriate adjustments to the 
tender documents and by the end of the year both tendering procedures were nearing 
their conclusion.  
Additional issues that were the focus of attention during the monitoring committee 
meetings were the following: the increase in complications in implementing the 
projects resulting from the increasing proximity of the final date of eligibility date for 
payment i.e. December 2010; the need to reduce the time required within the 
Croatian administration for document approvals; the need for the more strict 
observance of tendering procedures (this was the reason for the failure of one of the 
main works contracts mentioned above); the need for the modification of 2 Financing 
Memoranda in order to extend maximally the final date of eligibility for payments, 
adjusting the co-financing rate and scope of work required following the completion 
of all tenders; the requirements for preparing final reports; discussions concerning 
the unsatisfactory performance of contractors and the consequences of the 
termination of one specific contract; the allocation and use of the interest generated 
on the individual ISPA accounts; the use of "surplus" ISPA funds following the 
completion of contracting process for each individual ISPA project; the need to 
increase staffing levels within the relevant Croatian bodies involved in project 
implementation; modifications required to be made to the remaining Financing 
Memoranda, as well as the need to request special permission to extend the final date 
of eligibility for all 3 infrastructure projects until December 2011 (such an extension 
has already been granted to some Cohesion Fund ex-ISPA projects approved in 2005 
& 2006) to enable full absorption of ISPA funds.  
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15. FINANCIAL MANAGEMENT AND CONTROL, INCLUDING EDIS 
The principal requirements for both the financial management and control and the 
treatment of irregularities are governed by the provisions of the ISPA Regulation
3 
and of Annex III of the Financing Memorandum, as applicable under the regime of 
ex-ante control by the Commission. These requirements are close to those applicable 
to the Cohesion Fund and the Structural Funds. The key elements relate to the 
establishment of internal financial control systems and procedures that can ensure 
transparent and non-discriminatory procurement procedures, the accuracy of declared 
expenditure, adequate internal audit capability, sufficient audit trail and appropriate 
treatment of irregularities. 
The audit unit of DG REGIO originally planned to carry out an audit of ISPA 
projects in Croatia during 2009. The intention was to ensure that the information 
concerning the execution and financial flows related to ISPA projects provides 
assurance as regards: 1) the legality and regularity of expenditure declarations to the 
Commission; 2) compliance with EU policies, in particular as regards publicity 
requirements; 3) compliance with the principles of a sound financial management. 
However, due to a variety of reasons the audit had to be put back until early 2010.  
The main focus of attention for the audit unit in 2009 was on activities connected 
with the launch of the IPA
4. Despite not carrying out any missions to Croatia in 2009 
the audit unit (and the EU Delegation) continued to apply pressure on the Croatian 
authorities to improve their institutional capacity by continuing the recruitment and 
training of staff.  
The EU Delegation in Zagreb continued as the main mechanism for ensuring sound 
financial management and control. The rejection rate for ISPA documents continues 
to be high which is a clear sign that still more work needs to be carried out by the 
Croatian authorities before confidence exists of their ability to correctly manage 
ISPA funds independently. It should be noted in this context that the EU Delegation 
remains understaffed following further unsuccessful recruitment attempts and this, 
combined with the significantly increased workload related to IPA activities, has 
placed a huge strain and workload on the staff of the Delegation. 
DIS 
The requirement for the DIS (Decentralised Implementation System) accreditation of 
the implementing agency in Croatia, the CFCA, follows the provision of Article 164 
of the Financial Regulation
5. DIS accreditation was awarded by the Commission on 
13
th February 2006.  
EDIS 
Since ISPA ended in 2006 with the introduction of the Instrument for Pre Accession 
(IPA) the purpose of moving ISPA to EDIS (using the Extended Decentralised 
management Implementation System – EDIS with only ex-post control by the 
                                                 
3  Council Regulation (EC) No 1267/1999 of 21 June 1999 establishing an Instrument for Structural 
Policies for Pre-accession [OJ L 161, 26.6.1999, p. 73]. 
4  The main focus of audit unit in 2009 was to seek reasonable assurance that the systems for the 
management and control of IPA projects continue to comply with the requirements of the applicable 
regulations and function effectively. 
5  Provision, however, deleted as of 1 May 2007 by Regulation (EC, Euratom) No 1995/2006 [OJ L 390, 
30.12.2006, p. 1].  
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Commission) has become superfluous. Recent efforts by the Croatian authorities 
have therefore been concentrated on preparing the IPA structures for the move to 
EDIS as these structures will be in place for the foreseeable future until accession. In 
the meantime the EU Delegation in Croatia continues to perform its important role in 
supervising the daily management, implementation and monitoring of the ISPA 
measures.  
16. RISK ASSESSMENT 
The audit strategy planned for 2009 was based on the results of an analysis of the 
state of ISPA implementation and the related objectives of the Audit Directorate of 
Directorate General for Regional Policy. The audit strategy sets out the objectives 
which are defined by the senior management of Directorate General for Regional 
Policy. These objectives are defined on the basis of detailed discussions with the 
operational directorates during which information on potential risk is shared. The 
audit strategy then sets out the actions to achieve the objectives, taking account of the 
risks identified. In general, risk is minimized by implementing this strategy. Despite 
originally planning to carry out an audit of ISPA in Croatia during 2009, none were 
carried out. The planned audit has been rescheduled to take place in early 2010.  
Under the system of ex-ante approval, priority is given to ensuring that sufficient 
control procedures are put in place regarding project implementation and payments. 
However, the management of pre-accession funds carries an inherent risk since the 
funds are delivered by a variety of organisations and systems. Eligibility of 
expenditure is determined by compliance with rules and conditions fixed at EU and 
national level which can lead to complexity and risk of misinterpretation.  
17. EUROPEAN COURT OF AUDITORS FINDINGS 
No missions or audits were carried out in Croatia during 2009.  
18. CO-FINANCING PARTNERS – EIB AND EBRD 
Given their expertise in project preparation and implementation, the Commission has 
maintained regular contact with these lending institutions, both at a horizontal level 
to co-ordinate policy and methodological issues related to programming and 
implementation, and at country level. The specialist skills of these Banks in 
structuring grant/loan combinations of funding, including public-private partnership 
arrangements, is highly useful for improving the quality of projects funded from 
ISPA. Nevertheless, the European Investment Bank is not involved in any ISPA 
project in Croatia.  
The European Bank of Reconstruction and Development is the only International 
Financial Institution which is actively involved in an ISPA project in Croatia with the 
provision of a EUR 10 million loan for an environmental project approved in 2005 – 
the Karlovac Water and Wastewater Treatment Programme. Representatives of the 
EBRD therefore took part in both ISPA Monitoring Committees held in Croatia in 
2009.  
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Contribution to European Union policies 
19. PUBLIC PROCUREMENT 
The fulfilment of the legal requirements for sound, fair and transparent public 
procurement as enshrined in the PRAG rules has proved to be a major challenge in 
the implementation of ISPA projects. Difficulties in ensuring compliance with EU 
procurement principles have led to delays in the implementation of ISPA projects 
and in several cases, the repeating of tenders. It has therefore continued to be 
necessary for the Commission services - especially the EU Delegation in Zagreb - to 
intervene to ensure that procedures were correctly applied and errors rectified. In 
addition on occasion it has had to assist the Implementing Agency in liaising with 
dissatisfied bidders. Overall the quality of the tender documents has improved, but 
this improvement is somewhat erratic.  
The  ex-ante approval by the Commission, which governs the tendering and 
contracting of ISPA projects, continues to be entirely justified as plans to move to 
EDIS have now been dropped (see above). Under the current ex-ante system of 
approval and in line with the DIS decision for the conferral of management, only the 
CFCA plays the role of the contracting authority responsible for project 
implementation, whereas the Commission endorses each step of the procurement 
process. It follows that, although the Commission is not a contracting partner, it 
bears shared responsibility for the procedural correctness of the procurement process 
(without the Commission’s approval, contracts concluded between beneficiaries and 
contractors are not valid).  
20. COMPETITION POLICY 
As ISPA assistance is directed primarily to cover public expenditure - or equivalent - 
concerning utility projects, this does not generally raise problems of incompatibility 
with the EU rules on competition. Unless the rules on public procurement are 
infringed, and provided free access to such infrastructure is guaranteed for all 
operators meeting the necessary technical and legal conditions, such assistance does 
not confer any special advantage to specific firms.  
21. ENVIRONMENT POLICY 
By providing direct assistance to priority projects for the environment, ISPA also 
contributes to the implementation of environmental policy and to the compliance 
with EU standards in Croatia. Experience gained through project development and 
implementation develops administrative capacity and accelerates sector reform in the 
environment sector. In particular, administrative capacity is being strengthened with 
regard to environmental investment planning and prioritisation. Steady progress has 
also been made in the correct implementation of the EIA directive
6, particularly the 
aspects related to public consultation. It is hoped that ISPA will in these ways 
contribute towards progress in environmental protection in Croatia.  
                                                 
6  Council Directive 85/337/EEC of 27 June 1985 on the assessment of the effects of certain public and 
private projects on the environment [OJ L 175, 5.7.1985, p. 40].  
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It is important to emphasise that, as far as Croatia is concerned, the introduction of 
IPA, with its greater number of bodies and a stream of additional projects, the 
provision of sufficient financial and human resources for implementation (including 
monitoring, inspection, the provision of permits and reporting) needs to be ensured. 
22. TRANSPORT POLICY  
The transport networks in Croatia, agreed in accordance with TINA (Transport 
Infrastructure Needs Assessment) and REBIS (Regional Balkans Infrastructure 
Study) were constructed around the framework of pan-European corridors. Several of 
them run across the territory of Croatia including Corridors VII (the Danube river), X 
(Salzburg-Ljubljana-Zagreb-Beograd-Nis-Skopje-Veles-Thessaloniki, including 
branch Xa) as well as Corridor V, which has two branches in Croatia (Vb - Budapest, 
Zagreb Rijeka, and Vc - Budapest, Sarajevo, Ploče). These networks were used as 
the planning basis for the national transport strategy for ISPA purposes. As a 
consequence the single ISPA transport (railway) project forms part of the TINA and 
REBIS networks, i.e. it concerns the construction or rehabilitation of a section, nodal 
point or access relating to the networks. The TEN-T networks for Croatia are based 
on SEETO (South East Europe Transport Observatory) recommendations.  
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Co-ordination among pre-accession instruments 
Co-ordination with EU Delegations 
Periodic meetings were organised by the Commission services (DGs Enlargement, 
External Relations and Regional Policy) with the experts in the Delegations 
responsible for PHARE and ISPA to discuss programming and implementation 
issues, in particular those related to tendering and contracting. 
Co-ordination with the IPA instrument 
In order to ensure the efficient coordination of activities and the prevention of any 
duplication, the two ISPA Monitoring Committees held in Croatia in 2009 were 
organised taking into consideration issues relating to the Regional Development 
component of IPA. 2 of the technical assistance measures being funded through 
ISPA relate to the preparation of project pipelines for implementation using IPA co-
finance.  
23. PUBLICITY ACTIONS 
No significant publicity actions took place in 2009 with regard to the ISPA projects.  